County State Aid Highway (CSAH) 13
Project Schedule

CSAH 13 PROJECT SCHEDULE (SAP 018-613-006)	2018							2019												2020										
	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV
PRELIMINARY PLANNIG AND DATA COLLECTION																														
1. KICK-OFF MEETING WITH LOCAL AGENCY																														
2. PROPERTY OWNER NOTIFICATION																														
3. DATA COLLECTION/FIELD SURVEY																														
4. PUBLIC INFO MEETING 1																														
5. CITY/COUNTY/TOWNSHIP MEETINGS																														
6. DATA ANALYSIS																														
7. DEVELOP DESIGN CONCEPT																														
PRELIMINARY DESIGN																														
8. PUBLIC INFO MEETING 2																														
9. CITY/COUNTY/TOWNSHIP MEETINGS																														
10. PRELIMINARY DESIGN																														
11. DETERMINE RIGHT OF WAY																														
12. STAKE RIGHT OF WAY																														
13. LOCAL AGENCY CONSENT																														
FINAL DESIGN / RIGHT OF WAY																														
14. PUBLIC MEETING 3																														
15. RIGHT OF WAY PLAT																														
16. CONTACT PROPERTY OWNERS (R/W)																														
17. AQUIRE RIGHT OF WAY																														
18. FINAL PLAN DESIGN																														
CONSTRUCTION																														
19. TREE CLEARING AND GRUBBING																														
20. ROADWAY RECONSTRUCTION																													Spring of 2021	